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ESTIMATE RUN 12/18/2009

ESTIMATE SUMMARY 08:12:04

CONTID: C17192         ESTIMATE NO: 0003 FINL 2005

PCN: 17192-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70:MEDIAN CABLE RAIL INSTALL PERCENT TIME:

PROJECT NO: ES60704-217                   

I-70:MEDIAN CABLE RAIL INSTALL

NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 12/18/2009 DATE TIME STARTED 07/13/2009

5795 IDEAL DRIVE DATE LET 05/21/2009 DATE WORK BEGAN 07/13/2009

 DATE AWARDED 06/01/2009 DATE TIME STOPPED 09/30/2009

 DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED 09/30/2009

ERIE CO 80516     303/962-8100 DATE NOTICE TO PROCEED 07/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 241,403.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 232,313.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,484.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

-0.02

0.00

0.00

3,484.71

$

$

$

$

241,403.58

0.00

241,403.58

0.00

241,403.58

0.00

0.00

241,403.58

0.00

AMOUNT DUE 241,403.58 3,484.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,484.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 17192-BID    ESTIMATE RUN 12/18/2009

PROJECT: ES60704-217                   ESTIMATE NO: 0003 08:12:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 37.000 37.000

EACH 0.000 0.00

8.80000 37.000 325.60

202-00090  
 

0010 *BLADING 19.000 19.000

HOUR 0.000 0.00

147.50000 19.000 2,802.50

203-01500  
 

0015 POTHOLING 0.000 0.000

HOUR 0.000 0.00

95.70000 0.000 0.00

203-01597  
 

0020 *TOPSOIL 1,060.000 1,060.000

CY  0.000 0.00

14.25000 1,060.000 15,105.00

207-00205  
 

0025 *EROSION LOG (12 INCH) 210.000 210.000

LF  0.000 0.00

5.80000 210.000 1,218.00

208-00002  
 

0030 *SILT BERM 192.000 192.000

LF  0.000 0.00

21.10000 192.000 4,051.20

208-00004  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

234.60000 1.000 234.60

208-00045  
 

0040 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,211.50000 2.000 2,423.00

208-00070  
 

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 4.000 4.000

HOUR 0.000 0.00

36.90000 4.000 147.60

208-00103  
 

0050 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 4.000 4.000

HOUR 0.000 0.00

68.50000 4.000 274.00

208-00105  
 

0055 *EROSION CONTROL SUPERVISOR 25.500 25.500

HOUR 0.000 0.00

47.40000 25.500 1,208.70

208-00205  
 



CONTID: C17192         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17192-BID    ESTIMATE RUN 12/18/2009

PROJECT: ES60704-217                   ESTIMATE NO: 0003 08:12:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 2.000 2.000

ACRE 0.000 0.00

437.10000 2.000 874.20

212-00006  
 

0065 *SOIL CONDITIONING 2.000 2.000

ACRE 0.000 0.00

2,212.70000 2.000 4,425.40

212-00032  
 

0070 *MULCHING (WEED FREE) 2.000 2.000

ACRE 0.000 0.00

474.20000 2.000 948.40

213-00003  
 

0075 *MULCH TACKIFIER 400.000 400.000

LB  0.000 0.00

2.10000 400.000 840.00

213-00061  
 

0080 *SOIL RETENTION BLANKET (STRAW/COCONUT) 80.000 80.000

SY  0.000 0.00

2.10000 80.000 168.00

216-00041  
 

0083 *HERBICIDE TREATMENT 3,400.000 3,400.000

SY  0.000 0.00

0.20000 3,400.000 680.00

217-00000  
 

0085 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.440 600.440

TON 0.000 0.00

112.75000 600.440 67,699.61

403-00720  
 

0090 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

202.00000 0.000 0.00

601-03000  
 

0095 TENSIONED CABLE BARRIER 7,613.000 7,613.000

LF  0.000 0.00

10.80000 7,613.000 82,220.40

606-20010  
 

0100 END ANCHORAGE (TENSIONED CABLE BARRIER) 4.000 4.000

EACH 0.000 0.00

2,607.55000 4.000 10,430.20

606-21010  
 

0105 DELINEATOR (TYPE I) 47.000 47.000

EACH 0.000 0.00

27.35000 47.000 1,285.45

612-00001  
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PCN: 17192-BID    ESTIMATE RUN 12/18/2009

PROJECT: ES60704-217                   ESTIMATE NO: 0003 08:12:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 DELINEATOR (TYPE III) 6.000 6.000

EACH 0.000 0.00

31.15000 6.000 186.90

612-00003  
 

0115 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,100.00000 1.000 1,100.00

625-00000  
 

0120 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

4,522.95000 1.000 4,522.95

626-00000  
 

0123 *TRAFFIC CONTROL INSPECTION TRAFFIC CONTROL INSPECTION 18.000 18.000

DAY 0.000 0.00

110.00000 18.000 1,980.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 24.000 24.000

DAY 0.000 0.00

537.30000 24.000 12,895.20

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

36.90000 2.000 73.80

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 10.000

EACH 0.000 0.00

36.90000 10.000 369.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000

EACH 0.000 0.00

36.90000 12.000 442.80

630-80343  
 

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 131.000 131.000

SF  0.000 0.00

26.35000 131.000 3,451.85

630-80344  
 

0150 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

3,055.40000 2.000 6,110.80

630-80355  
 

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

526.70000 2.000 1,053.40

630-80358  
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PCN: 17192-BID    ESTIMATE RUN 12/18/2009

PROJECT: ES60704-217                   ESTIMATE NO: 0003 08:12:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0157 *DRUM CHANNELIZING DEVICE 50.000 50.000

EACH 0.000 0.00

37.00000 50.000 1,850.00

630-80360  
 

0160 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

5.25000 200.000 1,050.00

630-80380  
 

0165 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

8,955.00000 1.000 8,955.00

630-85040  
 

0170 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0180 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0185 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 241,403.56CURRENT AMT 241,403.56 $$

PROJECT TOTAL 0.00 $ 241,403.56CURRENT AMT 241,403.56 $$


